
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 09/01/2014

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/24/2015

Contract Location: Time Allowed:

MCINTOSH PATH) ON SR 99 AT MCINTOSH BLVD (PINE ST)TO BOND RD

 

Contractor:

PLANT IMPROVEMENT CO., INC. Date Let:

P. O.  BOX 15469 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone: (404)633-3600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

02/21/2014

02/25/2014

04/16/2014

07/19/2014

00/00/0000

145 Days

07/19/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

145 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$221,689.59

$221,689.59

$55,629.13

74.91%

Counties:

McIntosh

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007635      $221,689.59 $221,689.59 $55,629.13 74.91% $1,843.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 09/01/2014

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/24/2015

Project Number: 0007635      SR 99 - MCINTOSH CO. HIGHLAND TRAIL CONSTR

 

CSHPP-0007-00(635)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $132,848.35 $131,373.39 $1,474.96

Non-Participating $33,212.11 $32,843.36 $368.75

Total Earnings $166,060.46 $164,216.75 $1,843.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $166,060.46 $164,216.75 $1,843.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $166,060.46 $164,216.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,843.71

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 09/01/2014

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14682-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/24/2015

Project Number 0007635      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROISON CONTROL

0035 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,600.000 1,216.500

 2.750 405.500

 

 

1,622.000 $1,115.13 $4,460.50

Category Amount: $1,115.13 $4,460.50

Category Number: 0010 ROADWAY

0095 611-8120     ADJUST WATER METER BOX TO GRADE EA  1.000 2.000

 130.450 .000

 

 

2.000 $.00 $260.90

Category Amount: $0.00 $260.90

Category Number: 0030 SIGNING & MARKINGS

0150 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  12.000 .000

 23.370 12.000

 

 

12.000 $280.44 $280.44

0160 636-2070     GALV STEEL POSTS, TP 7 LF  71.000 .000

 11.000 40.740

 

 

40.740 $448.14 $448.14

Category Amount: $728.58 $728.58

Project Total Amount: $1,843.71 $166,060.46


